

25X1 ORIG : [REDACTED] 413
 25X1 UNIT : FB/DCI
 25X1 EXT : [REDACTED]
 25X1 DATE : 15 April 1958
 TO : [REDACTED]
 FROM : DIRECTOR
 CONF : SA/PS/DCI (1-2-3-4-5-6-7-8-9-10)
 INFO : S/C (11)

SECRET

1	DEF	4	ADMIN
2	RNR	5	SO
3	JAG	6	FINAN
		7	CONTR
		8	COMMO
		9	LOG/Pinkst
		10	RI

	DEFERRED	PRIORITY	INITIALS
X	ROUTINE	OPERATIONAL IMMEDIATE	INITIALS

25X1 CC
 25X1 [REDACTED] 8406 (OUT 76684) 2147Z 18 APR 58
 25X1 TO [REDACTED] INFO [REDACTED] CITE [REDACTED] 8406

25X1 FROM [REDACTED]
 25X1 1. COL GIBBS, DEP PROJ DIRECTOR, HAS CONTACTED [REDACTED] IQS
 25X1 AT ALBUQUERQUE RE APPROVAL FOR ADDITIONAL CONSTRUCTION AT ISAFB. GEN
 25X1 [REDACTED] DEPUTY HAS ASSURED COL GIBBS THAT [REDACTED] WILL RECEIVE APPROVAL
 25X1 FOR ADDITIONAL CONSTRUCTION ON PROJECTS BEHALF AT ISAFB.

2. PROJ HQS AUTHORIZES INCURRING OF ADDITIONAL CONSTRUCTION COSTS AT
 ISAFB CHARGEABLE TO HQ&G/CONTRACT WITH PROJ AS FOLL: INSTALL ONE ADDITIONAL
 HOIST AT APPROXIMATELY 1200 FT FROM CONTROL BLDG ALONG WITH NECESSARY PADS,
 PIT, GEAR AND ELECTRICAL CONTROL CABLES. INSTALL ONE ADDITIONAL SHORT RAIL
 RAILROAD WITH PADS AND GEAR AND CONTROL CABLES. ERECT TWO ADDITIONAL TOWERS
 OF APPROX 50 FT HEIGHT. PERFORM NECESSARY GRADING AND CONSTRUCT SPUR ROAD
 WITH APPROPRIATE TOPPING FOR ACCESS TO NEW HOIST. ALL OF ABOVE IN ACCORDANCE
 WITH CONVERSATIONS HELD RECENTLY BETWEEN [REDACTED] OF HQS, [REDACTED]
 [REDACTED] OF HQ&G AND [REDACTED] CONTRACTORS. IT IS UNDERSTOOD
 ESTIMATED COST, IF TOWERS ARE DIRECT PURCHASE, IS APPROX \$22,000. IF TOWERS

COORDINATING OFFICERS

SECRET

RELEASING OFFICER

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

ORIG :
UNIT :
EXT :
DATE :

SECRET

TO :

FROM :

CONF :

INFO :

1		4	
2		5	
3		6	
RECORDED	DEFERRED	PRIORITY	INITIALS
	ROUTINE	OPERATIONAL IMMEDIATE	INITIALS

PAGE TWO

8406 (OUT 76684)

TO

INFO

CITE

ARE GFE, COST WOULD BE APPROX \$4,000 LESS.

3. EG&G AUTHORIZED AT THIS TIME TO ALSO INCUR COSTS NECESSARY TO COOL
COMM AND EQUIPMENT ROOMS IN NEW MAIN CONTROL BLDG. ADVISE ESTIMATED COST.

4. EG&G REQUESTED TO DISCUSS WITH [REDACTED] PROBLEM OF
COOLING HANGAR FOR SUMMER USE, INCLUDING INSULATION, IF NECESSARY. SUBMIT
ESTIMATE OF REQUIREMENTS SO THAT CONSIDERATIONS MAY BE GIVEN TO HAVING THIS
WORK PERFORMED WHILE [REDACTED] ARE IN PREMISES ERECTING TOWERS AND HOIST.

END OF MESSAGE

COORDINATING OFFICERS

SECRET

RELEASING OFFICER

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.